
P.O.# 991137 

OWNER: 

CHANGE ORDER NO. 2 
CONTRACT # 
PROJECT # BV9508 

DATE: September 26, 2002 
PROJECT DESCRIPTION: New Landfill Permit Contract 

CONTRACTOR: 

City of College Station HDR Engineering, Inc. Ph: (972) 960-4400 
P.O. Box 9960 17,111 Preston Road, Suite 200 
College Station, Texas 77842 Dallas, Texas 75248-l 230 Fax: (972) 960-4471 

PURPOSE OF THIS CHANGE ORDER: 
Item 1: Increase Contract amount from $1,313,128.41 to not to exceed $1,463,128.41 
Item 2: 
Item 3: 
ITEM NO. 1 UNIT 1 DESCRIPTION UNIT 1 ORIGINAL 1 REVISED 1 ADDED 

1 
2 
3 

PRICE QUANTITY QUANTITY COST 
s 
$ 
$ 

THE NET AFFECT OF THIS CHANGE ORDER IS A $150,000.00 Increase. 

ORIGINAL CONTRACT AMOUNT $ 854.128.41 
Change Order No. 1 $ 459,ooo.oo 
Change Order No. 2 $ 150.000.00 
Change Order No. 3 $ 
REVISED CONTRACT AMOUNT $1,463,128.41 

53.7 % of Original Contract Amount 
71.3 % of Original Contract Amount 

% of Original Contract Amount 

ORIGINAL CONTRACT TIME Days 
Change Order No. 1 Time Extension or Reduction Days 
Change Order No. 2 Time Extension or Reduction Days 
Change Order No. 3 Time Extension or Reduction Days 
REVISED CONTRACT TIME Days 

ORIGINAL SUBSTANTIAL COMPLETION DATE 
REVISED SUBSTANTIAL COMPLETION DATE 

DIRECTOR OF FISCAL SERVICES Date 

CONSTRUCTION CONTRACTOR Date CITY ATTORNEY Date 

PROJECT ENGINEER Date CITY MANAGER Date 

CITY ENGINEER/ ’ Date MAYOR Date 

CITY SECRETARY Date 


